WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION

CHANGE ORDER 3§JQE=10(1){2%/20

CONTRACT NO: 009390 FEDERAL AID NO: NHPP-0903 (076)
CONTRACT TITLE: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
CHANGE ORDER NO: =~ 8 SURPLUS CRUSHING COSTS

PRIME CONTRACTOR: 820326393 INTERSTATE CONCRETE & ASPHALT
READY-MIX PO BOX 9337

YAKTMA WA  98909-

{X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications

{ )Change proposed by Contractor

ENDORSED BY: SURETY CONSENT:
Bl\ﬁ%ﬂ mm%zw ATTORNEY IN FACT
?-2-2020
DATE DATE
ORIGINAL CONTRACT AMOUNT: 5,558,3192.00
CURRENT CONTRACT AMOUNT: 5,562,846.57
ESTIMATED NET CHANGE THIS ORDER: . 32,667.60
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 5,595,514.17
Approval Required: ( ) Region ( ) Olympia Service Center { )Local Agency
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( PROVAL RECOMMENDED (“EXECUTED | EXECUTED:
/\?a’cﬁma Crane
PROJECT ENGINEER STATE CONSTRUCTION ENGINEER
2i /2020
DATE DATE
( ) APPROVAL RECOMMENDED ( )EXECUTED | OTHER APPROVAL WHEN REQUIRED
REGIONAL ADMIN:
BY: SIGNATURE DATE
DATE ’ ’ REPRESENTING
CGO2v04 (revised Feb 2005) T




WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
DATE: 01/29/20

CHANGE ORDER Page 2 of 3

CONTRACT NO: 009390 CHANGE ORDERNO: 8

All work, materials, and measurements to be in accordance with the provisions of
the Standard Specifications and Special Provisions for the type of construction
involved.

This contract is revised as follows:

DESCRTPTION:

This change order provides compensation for surplus crushing costs in
accordance with Section 1-09.10 of the Standard Specifications.

The new item "CO 8-Surplus Crushing Costs" is added.

MATERTALS REQUIREMENTS:
There are no material requirements associated with this change order,

CONSTRUCTTON REQUIREMENTS:
There are no construction reguirements associated with this change order.

MEASUREMENT :
No specific unit of measurement shall apply.

PAYMENT:
"CO 8-Surplus Crushing Costs", shall be lump sum in accordance with Section
1-09.1

CONTRACT TIME:
There is no change to contract time associated with this change order.




WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION

DATE: 01/29/20

CHANGE ORDER Page 3of 3
CONTRACT NO: 009390 CHANGE ORDERNO: 8
ITEM|{GROUP| STD | ITEM UNIT UNIT EST QTY EST AMT
NO NO | ITEM| DESCRIPTION MEASURE PRICE CHANGE CHANGE
1 L2 01 CO B8-SURPLUS CRUSHING COSTS L.S. 7,513.55 1.00 7,513.55
l}oz Q2 CO 8-SURPLUS CRUSHING COSTS L.S. 25,154.05 1.00 25,154 .05

32,667.60
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